



Republic of the Philippines
ROAD BOARD
OFFICE OF THE CHAIRMAN
2/4F Ave Maria Building, 1517 Quezon Avenue corner Examiner Street
West Triangle, Quezon City

NOTICE TO PROCEED

Nov. 11, 2014

Pacific Summit Construction Group, Inc.
1701 One Global Palace, 5th Ave. cor. 25th Street
Bonifacio Global City, Taguig, 1634

Attention: **ENG. MARIA MERCEDES A. MARILAO**
Authorized Representative

Gentlemen:

This is to inform you that the performance period for **Supply and Delivery of Road Signages Along National Roads Nationwide (Package 1A – Regulatory Signs)** shall commence upon receipt hereof and shall be completed within 240 days thereafter.

Please take note of your obligations as Contractor, particularly the period of implementation, liquidated damages, and the specifications of the items as required under the terms and conditions of the Contract and the Bidding Documents.

We look forward to a cooperative and expeditious completion of the project.

Very truly yours,


SEC. ROGELIO L. SINGSON
Chairman, Road Board

Conforme:

Pacific Summit Construction Group, Inc.

by:  **KRILYN E. TAMENY** 11/13/2014

