



Republic of the Philippines  
ROAD BOARD  
OFFICE OF THE CHAIRMAN

2/4F Ave Maria Building, 1517 Quezon Avenue corner Examiner Street  
West Triangle, Quezon City

## NOTICE TO PROCEED

April 15, 2015  
**JERA General Construction & Supply**  
Brgy. 37, #1395 5<sup>th</sup> St. Our Lady's Village  
Bitano, Legazpi City

Attention: **MR. ERNESTO LIM RELUCIO**  
Authorized Representative

**Gentlemen:**

This is to inform you that the performance period for **National Road Lighting Program Supply and Installation of Luminaires (Package 8)** shall commence on the 3<sup>rd</sup> day upon receipt hereof and shall be completed within 200 days thereafter.

Please take note of your obligations as Supplier, particularly the period of delivery, liquidated damages, and the specifications of the items as required under the terms and conditions of the Contract and the Bidding Documents.


We look forward to a cooperative and expeditious completion of the project.

Very truly yours,

  
**SEC. ROGELIO L. SINGSON**  
Chairman, Road Board

Conforme:

**JERA General Construction & Supply**

  
By: **ERNESTO L. RELUCIO**  
4-17-15